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l. PURPOSE

This policy establishes a process by which DFCM manages delegated design and
deferred submittals.

1. BACKGROUND

Delegated design is the transfer of code related required design from the prime architect
or engineer (“A/E”) to the contractor.

A deferred submittal is the design undertaken by the contractor in response to the
delegated design. Deferred submittals may be composed of drawings, details and product
information to fulfill the delegated design. Through the process of submitting a deferred
submittal a contractor is completing the project documents. The prime A/E and Authority
Having Jurisdiction (“AHJ”) must approve the deferred submittal before any delegated
design work may be installed.

1. POLICY
The 2015 International Building Code Section 107.3.4 defines deferred submittals.
Fees for the A/E will be set at the beginning of the project.

DFCM does not allow delegated design as DFCM requires that the A/E be ultimately
responsible for all design services and Instruments of Service. The A/E must provide
DFCM with a complete design without delegation. The design schedule must adequately
reflect the design services required for a complete design. An approach to design that
DFCM supports is the use of design assist team members to assist the A/E fulfill the
A/E’s responsibility to provide a complete design.

A variance from this policy can only be granted in writing from the Director of DFCM,
or designee. If a variance is granted, the following policy and procedures must be
followed.

Notwithstanding the delegation of design, a design professional shall perform design
professional services under a design professional services contract consistent with the
professional skill and care ordinarily provided by other design professionals with the
same or similar license and providing the same or similar design professional service in
the same or similar locality, at the same or similar time and under the same or similar




circumstances; provided, that, a design professional shall not be liable for damages in
connection with the delegation of design other than liability for damages to the extent
caused by or resulting from the design professional’s breach of contract, negligence,
recklessness, or intentional misconduct or the design professional’s subconsultant’s
negligence.

V.

1)

2)

PROCEDURES

A meeting shall be held early in design development to identify any known or
possible delegated design. If a delegated design item is identified that the prime
AJ/E firm cannot provide, written justification must be provided in form of a
request for a variance from this policy to the Director of DFCM.

If a variance is granted, the below tracking table format should be filled out and
reviewed at every OA meeting. If a GC is involved at this point they should also
be included following the DFCM pre-construction policy.

DEFERRED SUBMITTALS Tracking Chart

ltem
Name

Group
(MEP, S,
A, etc)

Description

Required
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needed

Not
allowed

Justification / History/
Cost Impact

3)

4)

5)

6)

Any delegated design that could impact the critical path of the project must be
flagged and understood as a project risk.

All delegated design elements for a project must be made obvious to the code
reviewers by utilizing the EDMS deferred submittal tool. If additional testing and
inspection is needed for any item, the code official shall notify the team.

If a delegated design approach is approved by the Director of DFCM, the deferred
submittals must be clearly stated for the contractor’s use in bidding. The
specifications for each delegated design must be clear as to what is being
delegated and what is required for the deferred submittal.

Once it is known who the responsible party is for the deferred submittal, a
schedule must be produced to show when the deferred submittal is required to be
approved. This process can not impact the over-all project schedule. Any
delegated design element must be approved by the A/E and AHJ before it is
installed, thus the critical nature of scheduling for design and review is imperative
to project success.




7)

8)

9)

If contractors submit a product substitution that creates a new item of delegated
design not previously identified, that item will be rejected through the submittal
review process unless the prime A/E sees value in the product and submits a
variance request for delegated design to the Director of DFCM. Contractors also
inherit the risk and cost of both design and construction for changing the Basis of
Design to work with their proposed delegated design and subsequent deferred
submittal.

Transparency of communicating product substitutions and the impact they may
have on the other systems within the project is a priority. Contractors must
understand that changing the Basis of Design to utilize a less expensive system
may create changes that exceed the savings from the less expensive system. It is
the responsibility of the contractor to prove out that the substitution is the over-all
best choice for the project.

Delegated design work shall not be installed by the contractor until it is approved
by both the A/E and the AHJ

10) The code inspectors shall inspect work performed as a result of the delegated

design to what was approved and submitted in EDMS as a deferred submittal.



